



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 12, 2017

MEMORANDUM

TO : **DANILO E. VERSOLA**
Regional Director
DPWH Region-V
Regional Government Center, Rawis, Legazpi City

ATTENTION : **RAINERO A. ZERDA**
District Engineer
Masbate 1st District Engineering Office
Masbate City, Masbate

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of DPWH Masbate 1st DEO Building (Annex), Masbate City, Masbate (Construction of Other Building).

It is informed that **a project can only be modified once** as enunciated under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted on the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMO, CPSO I
Undersecretary for Regional Operations in Luzon

2.4 jdg/RSM



April 10, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This refers to the memorandum dated 10 March 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of Masbate 1st District Engineering Office **District Engineer Rainero A. Zerda**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010311945	As modified	Per GAA/Original	As modified
DPWH Masbate 1 st DEO, Masbate City	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of DPWH Masbate 1 st DEO Supply, Procurement and General Services Building, Masbate City, Masbate	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures: Multipurpose / Facilities: Construction of DPWH Masbate 1 st DEO Building (Annex), Masbate City, Masbate	<u>Physical Target 1 bldg</u>	<u>Physical Target 1 bldg</u>
	(Construction of Other Building)	(Construction of Other Building)	<u>Unit Cost P10M/Bldg</u>	<u>Unit Cost P10M/Bldg</u>
			<u>Allocation: P10M</u>	<u>Estimated Cost: P10M</u>
Justification: The original project was intended for the repair of the existing DPWH Masbate 1 st DEO Supply, Procurement and General Services Building which has been funded by MOOE. Hence, this request for the change of project title to construction of DPWH Masbate 1 st DEO Annex Building.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


EUGENIO R. PIHO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01310