



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

April 10, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the memorandum dated March 30, 2017 from **Regional Director DANILO E. VERSOLA**, DPWH-Region V, forwarding the request of **District Engineer Willard Kenneth I. Atutubo**, Camarines Sur 5<sup>th</sup> DEO, for modification of the project listed below:

Loca- tion	Project Description UACS No.: 165004050307883		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Brgy. Comadogcadog, Del Gallego, Camarines Sur	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Barangay Road, Brgy. Comadogcadog, Del Gallego, Camarines Sur  [Construction of Concrete Road]	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Barangay Road, Barangay Comadogcadog, Del Gallego, Camarines Sur  [Construction of Concrete Road]	0.4 In-km	0.162 In-km
			<b>Unit Cost('000):</b>  P3,750.00/ In-km	<b>Unit Cost('000):</b>  P9,259.26/ In-km
			<b>Alloc. ('000):</b>  P1,500.00	<b>Est. Cost ('000):</b>  P1,500.00
<b>Reason/s for Modification:</b> Modification was sought <b>due to decrease in physical target</b> in consideration to the <b>large volume of embankment</b> needed and <b>additional slope protection works</b> to suit actual field condition. Also, <b>provision of pipe culvert</b> as cross-drainage was considered.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

  
**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
**ROMEO S. MOMOG, CESO I**  
Undersecretary  
Officer-In-Charge

**Note:** Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways  
Office of the Secretary

3.3 rbat/ERP/RSM



WIN7E01345