



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 10, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department


This has reference to the memorandum dated March 30, 2017 from **Regional Director DANILO E. VERSOLA**, DPWH-Region V, forwarding the request of **District Engineer Willard Kenneth I. Atutubo**, Camarines Sur 5th DEO, for modification of the project listed below:

Loca- tion	Project Description UACS No.: 165004050307884		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Brgy. Mabini, Del Gallego, Camarines Sur	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Barangay Road, Brgy. Mabini, Del Gallego, Camarines Sur [Construction of Concrete Road]	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Barangay Road, Brgy. Mabini, Del Gallego, Camarines Sur [Construction of Concrete Road]	0.4 In-km	0.376 In-km
			Unit Cost('000): P3,750.00/ In-km	Unit Cost('000): P3,989.36/ In-km
			Alloc. ('000): P1,500.00	Est. Cost ('000): P1,500.00
Reason/s for Modification: Modification was sought due to decrease in physical target in consideration to the mode of transportation of construction materials that entails additional hauling cost.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD