



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

April 10, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the memorandum dated March 30, 2017 from **Regional Director DANILO E. VERSOLA**, DPWH-Region V, forwarding the request of **District Engineer Willard Kenneth I. Atutubo**, Camarines Sur 5<sup>th</sup> DEO, for modification of the project listed below:

Loca- tion	Project Description UACS No.: 165004050307894		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Brgy. Sta. Cruz, Cabusao, Camarines Sur	Locally-Funded Projects – Roads and Bridges – Local Roads – Reblocking of Barangay Road, Brgy. Sta. Cruz, Cabusao, Camarines Sur  [Preventive Maintenance of Road: Concrete Reblocking]	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Barangay Road, Brgy. Sta. Cruz, Cabusao, Camarines Sur  [Construction of Concrete Road]	0.48 In-km	0.525 In-km
			<b>Unit Cost('000):</b>  P4,166.67/ In-km	<b>Unit Cost('000):</b>  P3,809.52/ In-km
			<b>Alloc. ('000):</b>  P2,000.00	<b>Est. Cost ('000):</b>  P2,000.00
<b>Reason/s for Modification:</b> Modification was sought due to increase in physical target in consideration to the reduced cost for hauling of aggregates due to nearer source.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**ROMEO S. MOMO, CESO I**  
Undersecretary  
Officer-In-Charge

**Note:** Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

Department of Public Works and Highways  
Office of the Secretary



WIN7E01349