

March 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 February 2017 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of DPWH Camarines Sur 1st District Engineering Office **District Engineer Simplicio D. Gonzales**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307831	As modified	Per GAA/Original	As modified
Phase I, Milaor, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Construction of Local Road, Phase I, Milaor, Camarines Sur <i>(Construction of Concrete Road)</i>	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Construction / Rehabilitation / Improvement of Local Roads, Brgy. Dalipay, Brgy. Mayaopayawan and Brgy. Lipot, Milaor, Camarines Sur <i>(Construction of Concrete Road / Rehabilitation of Concrete Road)</i>	<u>Physical Target</u>	<u>Physical Target</u> <u>Construction of Concrete Road</u> <u>0.804 lane.km</u> <u>Rehabilitation of Concrete Road</u> <u>0.296 lane.km</u>
			<u>Unit Cost</u>	<u>Unit Cost</u> <u>Construction of Concrete Road</u> <u>P4,975T/ lane.km</u> <u>Rehabilitation of Concrete Road</u> <u>P6,757T/ lane.km</u>
			<u>Allocation: P6M</u>	<u>Estimated Cost: P6M</u>
Justification: Change of the project title, scope of work and target length and to include the specific location of local roads.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01057

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.