



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

April 10, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the memorandum dated March 30, 2017 from **Regional Director DANILO E. VERSOLA**, DPWH-Region V, forwarding the request of **District Engineer Willard Kenneth I. Atutubo**, Camarines Sur 5<sup>th</sup> DEO, for modification of the project listed below:

Loca- tion	Project Description UACS No.: 165004050307893		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Brgy. Poblacion Ilaod going to Brgy. Apad, Ragay, CamSur	Locally-Funded Projects – Roads and Bridges – Local Roads – Reblocking of Barangay Road, Brgy. Poblacion Ilaod going to Brgy. Apad, Ragay, Camarines Sur  [Preventive Maintenance of Road: Concrete Reblocking]	Locally-Funded Projects – Roads and Bridges – Local Roads – Reblocking of Barangay Road, Brgy. Poblacion Ilaod going to Brgy. Apad, Ragay, Camarines Sur  [Construction of Concrete Road]	1.2 ln-km	1.287 ln-km
			<b>Unit Cost('000):</b>  P4,166.67/ ln-km	<b>Unit Cost('000):</b>  P3,885.0/ ln-km
			<b>Alloc. ('000):</b>  P5,000.00	<b>Est. Cost ('000):</b>  P5,000.00
<b>Reason/s for Modification:</b> Modification was sought <b>due to increase in physical target</b> in consideration to the reduced cost for hauling of aggregates due to nearer source.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

  
**EUGENIO R. PIPO, JR.**  
Assistant Secretary for Luzon Operations

**APPROVED/DISAPPROVED:**

  
**ROMEO S. MOMO, CESO I**  
Undersecretary  
Officer-In-Charge

**Note:** Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD