



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
Manila

March 10, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This has reference to the memorandum dated February 25, 2017 from **Regional Director REYNALDO G. TAGUDANDO**, DPWH-Region V, forwarding the request of **District Engineer Rainero A. Zerda**, Masbate 1<sup>st</sup> DEO, for modification of the project listed below:

LOCATI ON	Project Description UACS No. 165004050307920		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Brgy. Paraiso, Milagros, Masbate	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Barangay Road, Brgy. Paraiso, Milagros, Masbate [Construction of Concrete Road]	Locally-Funded Projects – Roads and Bridges – Local Roads – Concreting of Barangay Road, Brgy. Paraiso, Milagros, Masbate, 2 <sup>nd</sup> LD [Construction of Concrete Road]	1.0 ln-km	0.986 ln-km
			<b>Unit Cost: ('000)</b>  P5,000/ln-km	<b>Unit Cost: ('000)</b>  P5,070.9/ln-km
			<b>Allocation ('000)</b>  P5,000	<b>Est. Cost: ('000)</b>  P5,000
<b>Reason/s for Modification:</b> Modification was sought due to <b>increase in unit cost</b> in consideration to the additional hauling cost of materials since the available aggregate in the locality is insufficient, thus additional hauling distance needs to be considered.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

**ROMEO S. MEMO, CESO I**  
Undersecretary for Regional Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**Note:** Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

