



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 30, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 13 March 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of Camarines Sur 5th District Engineering Office **District Engineer Willard Kenneth I. Atutubo**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307896	As modified	Per GAA/Original	As modified
Barangay Barrera Jr., Lupi, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting of Barangay Road, Barangay Barrera Jr., Lupi, Camarines Sur (Construction of Concrete Road)	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting of Barangay Road, Barangay Barrera Jr., Lupi, Camarines Sur (Construction of Concrete Road)	<u>Physical Target</u> <u>0.40</u> <u>lane.km</u>	<u>Physical Target</u> <u>0.456</u> <u>lane.km</u>
			<u>Unit Cost</u> <u>P5M/</u> <u>lane.km</u>	<u>Unit Cost</u> <u>P4,385.96</u> <u>M/ lane.km</u>
			<u>Allocation:</u> <u>P2M</u>	<u>Estimated Cost:</u> <u>P2M</u>
Justification: Change in physical target. A nearer source of aggregates were used resulting to a lesser hauling cost and the increase of the physical target.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdG/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01194