



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 30, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 13 March 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of Camarines Sur 5<sup>th</sup> District Engineering Office **District Engineer Willard Kenneth I. Atutubo**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307897	As modified	Per GAA/Original	As modified
Barangay Bulan, Sipocot, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting of Barangay Road, Barangay Bulan, Sipocot, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting of Barangay Road, Barangay Bulan, Sipocot, Camarines Sur	<u>Physical Target</u> <b>0.40</b> <u>lane.km</u>	<u>Physical Target</u> <b>0.501</b> <u>lane.km</u>
	(Construction of Concrete Road)	(Construction of Concrete Road)	<u>Unit Cost</u> <b>P5M/</b> <u>lane.km</u>	<u>Unit Cost</u> <b>P3,992.02</b> <u>M/lane.km</u>
			<u>Allocation:</u> <b>P2M</b>	<u>Estimated Cost:</u> <b>P2M</b>
<b>Justification:</b> Change in physical target. A nearer source of aggregates were used resulting to a lesser hauling cost and the increase of the physical target.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO I**  
Undersecretary for Regional Operations in Luzon

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7E01193