



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 30, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 13 March 2017 of **DPWH Region V Director DANILO E. VERSOLA**, endorsing the request of Camarines Sur 5th District Engineering Office **District Engineer Willard Kenneth I. Atutubo**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307887	As modified	Per GAA/Original	As modified
Brgy. Poblacion to Brgy. Barrera Jr., Lupi, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting of Barangay Road, Brgy. Poblacion to Brgy. Barrera Jr., Lupi, Camarines Sur	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting of Barangay Road, Brgy. Poblacion to Brgy. Barrera Jr., Lupi, Camarines Sur	<u>Physical Target</u> 0.40 <u>lane.km</u>	<u>Physical Target</u> 0.30688 <u>lane.km</u>
	(Construction of Concrete Road)	(Construction of Concrete Road)	<u>Unit Cost</u> P3,750.00M <u>/lane.km</u>	<u>Unit Cost</u> P4,887.90 <u>M/lane.km</u>
			<u>Allocation:</u> P1.5M	<u>Estimated Cost:</u> P1.5M
Justification: The decrease of the physical target is due to the usage of 5.0m pavement width and the provision of grouted riprap.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01204