



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 19, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 13 June 2017 of Regional Director **Nerie D. Bueno** of Cordillera Administrative Region endorsing the request of District Engineer **David A. Buliyat**, Benguet 1st District Engineering Office for the Modification of hereunder stated project under FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 65004050307095			
Locally Funded Projects – LIP, Roads and Bridges - Local Roads : Improvement of Lusod Road, Lusod, Kabayan, Benguet	Locally Funded Projects – LIP, Roads and Bridges - Local Roads : Improvement of Lusod Road, Lusod, Kabayan, Benguet <i>(Construction of Concrete Road)</i>	-	302.500 lineal meter
		Unit Cost -	Unit Cost ₱6.61T/ lineal meter
		Allocation Cost ₱2.00M	Estimated Cost ₱2.00M
Reason/s for Modification <ul style="list-style-type: none">• Identification of physical target. The physical target, 302.50 lineal meters (3.00m wide, 150mm thick), has been derived from the actual field survey of the proposed site.• The relatively high unit cost is due to the necessary massive excavation.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR

Secretary

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.

Department of Public Works and Highways
Office of the Secretary

