



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 28, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated March 27, 2017 of **Director Edgar B. Tabacon, CESO IV**, DPWH Regional Office No. 8, Baras, Palo, Leyte, requesting for Project Modification under the FY 2017 GAA, R.A. 10924, in the prescribed form (2017, version 2.1), to wit:

| FROM (Based on GAA) | TO |
|---|--|
| MFO 3 - MAINTENANCE AND CONSTRUCTION SERVICES OF OTHER INFRASTRUCTURES Construction/ Improvement of Access Roads leading to Declared Tourism Destinations | MFO 3 - MAINTENANCE AND CONSTRUCTION SERVICES OF OTHER INFRASTRUCTURES Construction/ Improvement of Access Roads leading to Declared Tourism Destinations |
| Construction of Gravel Road - Access Road from Brgy. Polangi - Brgy. Panayuran - Brgy. Litteron leading to Lulugayan Falls, Calbiga River and Langun-Gobingob Caves, Calbiga, Samar | Access Road from Brgy. Polangi - Brgy. Panayuran - Brgy. Litteron leading to Lulugayan Falls, Calbiga River and Langun-Gobingob Caves, Calbiga, Samar 2 nd LD |
| Allocation (P) 100.00 Million 42.500 Million (CW1) 42.500 Million (CW2) 15.000 Million (CW3) | Allocation (P) 100.00 Million 45.944 Million (CW1) 42.297 Million (CW2) 11.759 Million (CW3) |
| Physical Target 5.666 Lane Km (CW1) 5.666 Lane Km (CW2) 5,714.286 Square meters (CW3) | Physical Target 6.726 Lane Km (CW1) 5.680 Lane Km (CW2) 4,479.665 Square meters (CW3) |
| Unit Cost (P) 7.501 Million/Lane Km (CW1) 7.501 Million/Lane Km (CW2) 2,625.00 /Square meter (CW3) | Unit Cost (P) 6.831 Million/Lane Km (CW1) 7.447 Million/Lane Km (CW2) 2,625.00 /Square meter (CW3) |

JUSTIFICATIONS:

1. Per actual survey, volume of embankment was minimal, hence, there is an increase in physical target of the CW1 (Construction of Gravel Road); and
2. The physical target of the slope protection decreases from 5,714.286 sq. m. to 4,479.665 sq. m. since the 1,234.621 sq. m. was constructed already under the FY 2016 Budget.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Certificate of Availability of Funds; Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

ROBERTO R. BERNARDO
Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Department of Public Works and Highways
Office of the Secretary



WIN7C01569