



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 28, 2017

MEMORANDUM

FOR : Secretary MARK A. VILLAR

This has reference to the herein Memorandum dated March 27, 2017 of Director Edgar B. Tabacon, CESO IV, DPWH Regional Office No. 8, Baras, Palo, Leyte, requesting for Project Modification under the FY 2017 GAA, R.A. 10924, in the prescribed form (2017, version 2.1), to wit:

FROM (Based on GAA)		TO	
MFO 3 - MAINTENANCE AND CONSTRUCTION SERVICES OF OTHER INFRASTRUCTURES Construction/Improvement of Access Roads leading to Airports, Seaports and Declared Tourism Destinations-to Declared Tourism Destinations		MFO 3 - MAINTENANCE AND CONSTRUCTION SERVICES OF OTHER INFRASTRUCTURES Construction/ Improvement of Access Roads leading to Declared Tourism Destinations	
Construction of Gravel Road - Ma. Clara-Cagnituan Road leading to Maasin City Tourism Loop (Monte Cueva, Danao Camp Tree Park, St. Francis Javier Shrine, Maasin City Zoo Theme Park), Maasin City, Southern Leyte		Ma. Clara-Cagnituan Road leading to Maasin City Tourism Loop (Monte Cueva, Danao Camp Tree Park, St. Francis Javier Shrine, Maasin City Zoo Theme Park), Maasin City, Southern Leyte Lone District	
Allocation (P)	77.50 Million 37.50 Million (CW1) 31.50 Million (CW2) 8.50 Million (CW3)	Allocation (P)	77.50 Million 25.71 Million (CW1) 35.97 Million (CW2) 2.71 Million (CW3) 13.11 Million (CW4)
Physical Target	5.00 Lane Km (CW1) 4.20 Lane Km (CW2) 1,800 Square meters (CW3)	Physical Target	5.00 Lane Km (CW1) 4.20 Lane Km (CW2) 573.43 Square meters (CW3) 3,001.00 Lineal meters (CW4)
Unit Cost (P)	7.50 Million/Lane Km (CW1) 7.50 Million/Lane Km (CW2) 4,722.22 /Square meter (CW3)	Unit Cost (P)	5.142 Million/Lane Km (CW1) 8.564 Million/Lane Km (CW2) 4,725.95 /Square meter (CW3) 4,368.54 /Lineal meter (CW4)

JUSTIFICATIONS:

1. Construction of Drainage Structure is added as another Project Component since per actual field validation, drainage system is necessary given that the project is located in a mountainous terrain.
2. The physical target of the slope protection decreases from 1,800 sq. meters to 573.43 sq. meters as we prioritize the construction of drainage system.

Attached are the required documents such as Form for Evaluation of Modification Request (2017, version 2.1); Certificate of Availability of Funds; Approved Program of Works; BP 202; Location Map; and Geo-tagged pictures.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

ROBERTO R. BERNARDO

Assistant Secretary
Regional Operations in Visayas

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary

Cc: Undersecretary **MARTA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Department of Public Works and Highways
Office of the Secretary

