



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

April 24, 2017

**MEMORANDUM**

**FOR : MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter dated March 27, 2017 of **OIC-Regional Director POL M. DELOS SANTOS**, DPWH-XIII, favorably endorsing the Project Modification of **Agusan del Sur 2<sup>nd</sup> District Engineering Office** under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

| FROM   | TO  |
|--|---|
| <b>MFO 1 – National Road Network Services: Construction and Maintenance of Bridges along National Roads-Widening of Permanent Bridges to more than 2 lanes</b><br><br>Widening of Bridge – Magalibobo Bridge (B00929MN) along Daang Maharlika(Agusan-Davao Section)<br><br><b>Allocation - P 27.574 Million</b><br><b>Physical Target - 248.472 sq.m.</b><br><b>Unit Cost - P 110,974.27/sq.m.</b> | <b>MFO 1 – National Road Network Services: Construction and Maintenance of Bridges along National Roads-Widening of Permanent Bridges to more than 2 lanes</b><br><br>Widening of Magalibobo Bridge (to more than 2 lanes) along Daang Maharlika (Agusan-Davao Section) (B00929MN), K1372+595 – K1372+621<br><b>Allocation -</b><br><b>Total = P27.574 Million</b><br>Widening of Bridge = P 27,214,000.00<br>ROW Acquisition = P 360,000.00<br><b>Physical Target -</b><br>Widening of Bridge = 245.44 sq.m.<br>ROW Acquisition = 4,520.00 sq.m.<br><b>Unit Cost -</b><br>Widening of Bridge = P 110,878.42/sq.m.<br>ROW Acquisition = P 79.65/sq.m. |

**JUSTIFICATION:**


Modification is requested since the physical target was slightly decreased by 3.032 sq.m. (from 248.472 sq.m. to 245.44 sq.m.) based on the computation of the actual area of the bridge [Length=26m x 9.44m (width)=245.44 sq.m.], as reflected in the FY 2017 GAA, approved plans and program of work.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), Approved Programs of Work (POW), Certificate of Availability Funds (CAF), Geotagged Photos and BP 202.

In view of the above, the request for Modification of Project is respectfully recommended for consideration and approval.

  
**RAFAEL C. YABUT**  
Senior Undersecretary  
Visayas and Mindanao Operations

**APPROVED/DISAPPROVED:**

  
**MARK A. VILLAR**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN7G01444