



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

June 22, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This has reference to the 1ST Endorsement dated June 9, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Ramon P. Devanadera**, Quezon City 2nd DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 103004010310273		Original	New
Barangay UP Village, Quezon City	As per GAA	As modified	Original	New
	Locally-Funded Projects – LIP – Buildings and Other Structures – Multipurpose/Facilities – Repair/Improvement of Multi-Purpose Building (Health Center), Barangay San Isidro, Galas, Quezon City	Locally-Funded Projects – LIP – Buildings and Other Structures – Multipurpose/Facilities – Completion of Multi-Purpose Building (Phase 2), Barangay UP Village, Quezon City	1 bldg.	1 bldg.
	<i>[Construction of Multi-purpose Building]</i>	<i>[Construction of Multi-purpose Building]</i>	Unit Cost('000): P3,000.0/ bldg.	Unit Cost('000): P3,000.0/ bldg.
			Alloc.('000): P3,000.0	Est.Cost('000): P3,000.0
Reason/s for modification: Modification was sought due to change of project and location since the original project was recently undertaken by the Quezon City LGU. The proposed Multi-Purpose Building will be transferred to Barangay UP Village since there is an existing Multi-purpose building in the area that needs to be completed.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

3.3 rbat/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01795