



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 14, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 09 June 2017 of **DPWH REGION V, Director DANILO E. VERSOLA**, endorsing the request of District Engineer, **DANILO J. VILLA JR.**, Albay 2<sup>nd</sup> District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	<b>UACS:165003015100290</b>			
Legazpi City	<b>MFO-1 National Road Network Services, Network Development -Improvement/ Widening of National Roads - Secondary</b> Road Widening - Daang Maharlika Jct - Lagazpi - Sto Domingo- Tabaco - Camarines Sur Bdry Rd including RROW - K0534+ 000 - K0534+300  (CW1- Road Widening) (ROW- ROW Acquisition)	<b>MFO-1 National Road Network Services, Network Development -Improvement/ Widening of National Roads - Secondary</b> Road Widening - Daang Maharlika Jct - Lagazpi - Sto Domingo- Tabaco - Camarines Sur Bdry Rd including RROW - K0534+ 000 - K0534+ <b>360</b>  (CW1- Road Widening) (ROW- ROW Acquisition)	<i>CW1- Road Widening</i> 0.6 Lane Km	<i>CW1- Road Widening</i> 0.720 Lane Km
			<i>ROW- ROW Acquisition</i> 2,070 Sq.m.	<i>ROW- ROW Acquisition</i> 1,444/Sq.m.
			<b>Unit Cost:</b>  <i>CW1- Road Widening</i> P12.458M/Lane Km  <i>ROW- ROW Acquisition</i> P13.30T/Sq.m.	<b>Unit Cost:</b>  <i>CW1- Road Widening</i> P22.199M/Lane Km  <i>ROW- ROW Acquisition</i> P13.17T/Sq.m.
			<b>Allocation:</b>  Php 35M	<b>Estimated Cost:</b>  Php 35M

**Justification:**

- The change in limits and target length is due to the increase in the amount of Civil Works, based on actual survey conducted and estimated quantity computation.
- The change on the amount allocated for the ROW is based on actual cost of the ROW Acquisition.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**ROMEO S. MOMO**

Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**RAFAEL C. YABUT**

Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary



WIN7F04930

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

AC-209