



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 10, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 01 March 2017 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of District Engineer **IGNACIO T. ODIAMAN**, Sorsogon 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165003014300347			
Donsol, Sorsogon	MFO 1: National Road Network Services - Asset Preservation of National Roads, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management - 4 (HDM-4) - Tertiary, Reconstruction from Concrete to Concrete, Jct Donsol-Banuag Gurang Rd - (S04433LZ) K0578+800 - K0579+732, K0580+604 - K0580+906, K0583+540 - K0584+423, K0585+046 - K0585+333 <i>(Rehabilitation of Concrete Road)</i>	MFO 1: National Road Network Services - Asset Preservation of National Roads, Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development and Management - 4 (HDM-4) - Tertiary, Reconstruction from Concrete to Concrete Jct Donsol-Banuag Gurang Rd - (S04433LZ) K0578+800 - K0579+732, K0580+604 - K0580+906, K0583+540 - K0583+ 832 , <i>(Rehabilitation of Concrete Road)</i>	4.6 Lm	2.844 Lm
			Unit Cost: P10,434.78/Lm	Unit Cost: P16,877.64/Lm
			Allocation: PhP 48.0M	Estimated Cost: PhP 48.0M
Justification : Decrease of physical target due to the usage of 280mm concrete pavement, and inclusion of drainage and slope protection structures.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.3 AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01058