



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 03, 2017

MEMORANDUM

TO : Director DANILO E. VERSOLA
Regional Director
DPWH, Region V
Regional Government Center, Rawis, Legaspi City

Transmitted is the herein approved Modification of one (1) project in Region V for Regional Office under FY 2017 Infrastructure Program based on the General Appropriation Act (GAA).

MFO 1 – National Road Network Services - Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges : Construction of Concrete Bridge - Asgad Br. along Catanduanes Circumferential Rd (Construction of Concrete Bridge) *(As Modified)*

Please be informed that a **project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days from its approval**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.



ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

2.4 aap/AVS/ERP//RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 22, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 13 June 2017 of Regional Director **Danilo E. Versola** of DPWH-Region V requesting for consideration and approval on the Modification of hereunder project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165003016400085			
MFO 1 – National Road Network Services - Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges : Construction of Concrete Bridge - Asgad Br. along Catanduanes Circumferential Rd (Construction of Concrete Bridge)	MFO 1 – National Road Network Services - Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges : Construction of Concrete Bridge - Asgad Br. along Catanduanes Circumferential Rd (Construction of Concrete Bridge)	366 m ²	578.12 m ²
		Unit Cost P109.29T/ m ²	Unit Cost P69.19T/ m ²
		Allocation Cost P40.00M	Estimated Cost P40.00M
Reason/s for Modification <ul style="list-style-type: none">Change/increase in physical target is due to the final design of bridge considering the bridge alignment (curve & skewed) and the maximum flood level. The existing alignment of road is curved, thus the bridge design is skewed.Furthermore, the bridge elevation has increased considering the observed maximum flood level.The decrease in unit cost is based on the approved POW/DUPA using the prevailing cost of construction materials for pre-stressed concrete bridge on spread footing.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F05012

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.