



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 30, 2017

MEMORANDUM

TO : Director DANILO E. VERSOLA
Regional Director
DPWH, Region V
Regional Government Center, Rawis, Legaspi City

Transmitted is the herein approved Modification of one (1) project in Region V for Regional Office under FY 2017 Infrastructure Program based on the General Appropriation Act (GAA).

MFO 1 – National Road Network Services - Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges: Construction of Concrete Bridge - Cabungahan Br. along Catanduanes Circumferential Rd (Construction of Concrete Bridge)

Please be informed that a **project can only be modified once** as prescribed under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted in the DPWH website within five (5) days from its approval**. Failure to comply with this requirement shall be meted with appropriate sanctions.

Please be guided accordingly.



ROMEO S. MSMO

Undersecretary for Regional Operations in Luzon

2.4 aap/AVS/ERP//RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 29, 2017

MEMORANDUM

FOR : MARK A. VILLAR
Secretary
This Department

This refers to the herein letter dated 14 June 2017 of Regional Director **Danilo E. Versola** of DPWH-Region V requesting for consideration and approval on the Modification of hereunder project based on FY 2017 General Appropriation Act (GAA).

Project Description		Physical Target / Cost	
As per GAA	As Modified	Original	Modified
UACS # 165003016400089			
MFO 1 – National Road Network Services - Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges : Construction of Concrete Bridge - Cabungahan Br. along Catanduanes Circumferential Rd (Construction of Concrete Bridge)	MFO 1 – National Road Network Services - Construction and Maintenance of Bridges along National Roads - Construction of New Permanent Bridges : Construction of Concrete Bridge - Cabungahan Br. along Catanduanes Circumferential Rd (Construction of Concrete Bridge)	247.05 m ²	420.624 m ²
		Unit Cost ₱138.88T/ m ²	Unit Cost ₱81.57T/ m ²
		Allocation Cost ₱34.31M	Estimated Cost ₱34.31M
Reason/s for Modification <ul style="list-style-type: none">Increase in the physical target based on the final design of the bridge. The original target published in GAA is based on the estimated area considering only the existing width of river bed. However, during the preparation of detailed engineering design, the length of the bridge has increased due to its alignment (curved), thus requiring widening.Decrease in unit cost is based on the approved POW/DUPA using the prevailing cost of construction in Catanduanes.			

Finding the herein request for modification in order, it is respectfully recommended to the Secretary for his consideration and approval.

ROMEO S. MOMO

Undersecretary for Regional Operations in Luzon

APPROVED / DISAPPROVED :

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7F05034

2.4 aap/AVS/ERP/RSM

Note : Copies of the approved project modification requests will be forwarded to the office of Undersecretary Maria Catalina E. Cabral.