



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 13, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 February 2017 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of DPWH Camarines Sur 1st District Engineering Office **District Engineer Simplicio D. Gonzales**, for the modification of the project stated hereunder:

| LOCATION | PROJECT DESCRIPTION | | PHYSICAL TARGET / COST | |
|---|--|---|---|---|
| | Per GAA UACS: 292003020402960 | As modified | Per GAA/Original | As modified |
| Barangay del Carmen – del Rosario, Minalabac, Camarines Sur | MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dike (along the cut-off Channel) along Bicol River Basin, Barangay Del Carmen – Del Rosario, Sta.26+400-Sta.26+681, Minalabac, Camarines Sur (Construction of Flood Mitigation Structure) | MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Dike (along the cut-off Channel) along Bicol River Basin, Sta.27+013 – Sta.27+445, Barangay Del Carmen – Del Rosario, Minalabac, Camarines Sur (Construction of Flood Mitigation Structure) | <u>Physical Target</u> <u>281 ln.m</u> | <u>Physical Target</u> <u>432 ln.m</u> |
| | | | <u>Unit Cost</u> <u>P169.32T/ ln.m</u> | <u>Unit Cost</u> <u>P110.14T/ ln.m</u> |
| | | | <u>Allocation:</u> <u>P47.580M</u> | <u>Estimated Cost:</u> <u>P47.580M</u> |

Justification: Change of station limits and target length to cover the eroded sections along the cut-off channel.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01055

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.