



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the Memorandum dated March 28, 2017 of **POL M. DELOS SANTOS**, OIC – Regional Director, DPWH-XIII, requesting for approval of the modification of project to be implemented by Surigao del Sur 2nd DEO of the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Secondary - Surigao-Davao Coastal Rd - K1453+430 - K1453+456.2, K1453+706.80 - K1453+722.50, K1453+893 - K1453+930, K1465+384 - K1465+486, K1476+677.50- K1476+891, K1478+643 - K1478+652, K1478+652 - K1478+673.30, K1478+673.30 - K1478+682.30, K1500+624.80 - K1500+654.80, K1506+311- K1506+329 Allocation : P45.347 Million Physical Target: 2,643.4 Square meters Unit Cost : P17,154.80/square meter	MFO 1 – National Road Network Services: Asset Preservation of National Roads – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Secondary - Surigao-Davao Coastal Rd - K1453+430 - K1453+456.2, K1453+706.80 - K1453+722.50, K1453+893 - K1453+930, K1465+384 - K1465+486, K1476+677.50- K1476+891, K1478+643 - K1478+652, K1478+652 - K1478+673.30, K1478+673.30 - K1478+682.30, K1500+624.80 - K1500+654.80, K1506+311- K1506+329 Allocation : P45.347 Million Physical Target: 3,666.70 Square meters Unit Cost : P12,367.25/square meter

JUSTIFICATION:

The modification is requested due to increase in physical target from 2,643.4 sq. m. to 3,666.70 sq. m. after considering the actual slant height of slip section as a result of the actual survey conducted at the project site.

Attached are the required documents, such as Evaluation Form (2017, version 2.1), Certificate of Availability of Funds (CAF), BP 202, Approved Program of Works (POW), Annexes 1-5 and Geotagged Photos.

In view of the above, the request for Modification of Project is respectfully recommended for your consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

ROMEO S. MONO, CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01255