



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 05 April 2017 of **OIC Regional Director POL M. DELOS SANTOS**, DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Network Development - Improvement/ Widening of National Roads - N1 Road Widening - Daang Maharlika (Surigao- Agusan Sect) - K1197 + 550 - K1199 + 296, K1202 + 000 - K1202 + 814 Allocation - Php 111.415 Million ✓ Physical Target - 5.126 lane km Unit Cost - Php 21,735,271.17/ lane km	MFO 1 – National Road Network Services: Network Development - Improvement/ Widening of National Roads - N1 Improvement/Widening of National Roads, Daang Maharlika (Surigao-Agusan Section) - K1197+550 - K1199+289.40, K1202+000 - K1202+812.46, K1202+911.75 - K1203+238 Allocation - Php 111.415 Million ✓ Physical Target - 5.77 lane km ✓ Unit Cost - Php 19,309,358.75/ lane km

JUSTIFICATION:

The physical target was increased by 0.644 lane km (from 5.126 lane km to 5.77 lane km) based on actual field validation. Thus, this request for modification.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

ROMEO S. MOMO CESO I
Undersecretary
Officer-In-Charge - DPWH

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01365