



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

10 April 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 05 April 2017 of **OIC Regional Director POL M. DELOS SANTOS**, DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Network Development - Improvement/ Widening of National Roads - N1 Road Widening - Daang Maharlika (Surigao- Agusan Sect) - K1207 + 281 - K1208 + 259, K1208 + 289 - K1210 + 300 Allocation - Php 130.585 Million ✓ Physical Target – 6.008 lane km ✓ Unit Cost – Php 21,735,186.42/ lane km	MFO 1 – National Road Network Services: Network Development - Improvement/ Widening of National Roads - N1 Improvement/Widening of National Roads, Daang Maharlika (Surigao-Agusan Sect) – K1207 + 281.00 - K1208 + 259.00, K1208 + 297.10 - K1210 + 285.00 Allocation - Php 130.585 Million ✓ Physical Target – 5.96 lane km ✓ Unit Cost – Php 21,910,234.90/ lane km

JUSTIFICATION:

The physical target was decreased by 0.048 lane km (from 6.008 lane km to 5.96 lane km) due to inclusion of drainage structure (27 1m-610mm diameter RCPC, 22 1m-910mm diameter RCPC & 9 1m-1520mm diameter RCPC) with provision of concrete line canal which is deemed necessary for the project. Thus, modification is to be made.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

RAFAEL C. YABUT
Senior Undersecretary
Visayas and Mindanao Operations

DIMAS S. SOGUILON
ASSISTANT SECRETARY

APPROVED/DISAPPROVED:

ROMEO S. MOMO CESO I
Undersecretary
Officer-In-Charge - DPWH
3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary
WIN7G01368