



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 22 March 2017 of **DPWH Region V Director DANILO E. VERSOLA**, requesting for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165003030700071			
Esperanza, Masbate province	MFO 3: Construction and Maintenance Services of Other Infrastructures - Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Seaports, Construction of Concrete Road - Jct. Morning, Cataingan - Esperanza Port Road, Masbate (Construction of Concrete Road)	MFO 3: Construction and Maintenance Services of Other Infrastructures - Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations - to Seaports, Construction of Concrete Road - Jct. Morning, Cataingan - Esperanza Port Road, Masbate K0109+000.00 - K0112+701.56 (Construction of Concrete Road)	6.67 Lane km	7.40312 Lane km
			Unit Cost: P14,992.50/ Lane km	Unit Cost: P13,508.04/ Lane km
			Allocation: PhP 100M	Estimated Cost: PhP 100M

Justification : Increase in physical target, maximizing the resources allotted for the project.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I

Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01252