

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 11, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 04 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RUEL V. ANGELES, Bulacan 1st District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165003014300300			
Bustos, Bulacan	MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Tertiary, Gen Alejo Santos Highway - K0055+325 - K0056+443 (Rehabilitation of Asphalt Road)	MFO 1: National Road Network Services - Asset Preservation of National Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Tertiary, Gen Alejo Santos Highway - K0054+800 - K0055+000, K0055+000 - K0056+000, K0056+000 - K0056+443 (Rehabilitation of Asphalt Road)	2.272 Lane-km	3.344 Lane-km
			Unit Cost: P14,251.32/ Lane-km	Unit Cost: P9,682.71/ Lane-km
			Allocation: PhP 32.379M	Estimated Cost: PhP 32.379M
Justification : Increase in physical target to maximize allocation. The released appropriation is sufficient to include additional length to ensure surface homogeneity. K0054+800 - K0055+325 ranges from Fair to Good concrete. Hence, the proposed scope of work for the inclusion will be to overlay them to match the rehabilitation intended for K0055+325 - K0056+443				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


EUGENIO R. PIHO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01385



April 10, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : MARK A. VILLAR
 Secretary
 This Department

This refers to the memorandum dated 03 April 2017 of DPWH Region III Director **ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RUEL V. ANGELES**, Bulacan 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:103004010310931	as modified	per GAA/Original	as modified
Plaridel, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, San Jose, Plaridel, Bulacan <i>(Construction of Multi Purpose Building)</i>	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction/Improvement of Covered Court at Tabang Elementary School , Plaridel, Bulacan <i>(Construction of Multi Purpose Building)</i>	1 bldg.	1bldg.
			Unit Cost: -	Unit Cost: -
			Allocation: PhP 2.0M	Estimated Cost: PhP 2.0M
Justification : To replace "Construction of Multi-Purpose Building, San Jose," to "Construction/Improvement of Covered Court at Tabang Elementary School".				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
 Assistant Secretary for Luzon Operations

APPROVED/ ~~DISAPPROVED~~

ROMEO S. MOMO, CESO I
 Undersecretary
 Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01380



April 11, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 03 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RUEL V. ANGELES**, Bulacan 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:103004010310932	as modified	per GAA/Original	as modified
Plaridel, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, Banga 2nd, Plaridel, Bulacan (Construction of Multi Purpose Building)	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/ Facilities, Construction of Multi-Purpose Building, Banga 2 nd High School, Plaridel, Bulacan (Construction of Multi Purpose Building)	1 bldg.	1 bldg.
			Unit Cost: -	Unit Cost: -
			Allocation: PhP 2.0M	Estimated Cost: PhP 2.0M
Justification : Modification is requested to specify the name of the multi-purpose building from Banga 2 nd to Banga 2 nd High School.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO B. PIPO, JR.
 Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
 Undersecretary
 Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01387



April 11, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 03 April 2017 of DPWH Region III Director **ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **RUEL V. ANGELES**, Bulacan 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
Malolos, Bulacan	UACS:103004010310949			
	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Improvement/Repair/Rehabilitation of existing Multi-Purpose Building (Health Center), Barangay Balite, Malolos, Bulacan	Locally-Funded Projects: Local Infrastructure Program - Buildings and Other Structures - Multipurpose/Facilities, Construction of Multi-Purpose Building , Barangay Balite, Malolos, Bulacan	1 bldg.	1 bldg.
			Unit Cost:	Unit Cost:
			Allocation:	Estimated Cost:
	(Rehabilitation/Major Repair Multi Purpose Building)	(Construction of Multi Purpose Building)	PhP 2.0M	PhP 2.0M

Justification : Modification of project title. Change of "Improvement/Repair/Rehabilitation" to "Construction" and removal of "(Health Center)" in the project name.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MONRO, CESO I
Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary

WIN7E01386



April 17, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 06 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 1st District Engineering Office **District Engineer Ruel V. Angeles**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA : UACS: 165003014900104	As modified	Per GAA/Original	As modified
Old Cagayan Valley Rd Bulacan	MFO-1 National Road Network Services: Asset Preservation of National Roads – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Tertiary: Construction of Drainage Structure along Road – Old Cagayan Valley Rd (S04493LZ) K0050+443-K0050+959 (Construction of Drainage Structure along Road)	MFO-1 National Road Network Services: Asset Preservation of National Roads – Construction / Upgrading / Rehabilitation of Drainage along National Roads – Tertiary – Old Cagayan Valley Rd, (S04493LZ) K0050+ 390 -K0050+ 989 (Construction of Drainage Structure along Road)	<u>Physical Target</u> <u>1032 lm</u>	<u>Physical Target</u> <u>1,134 lm</u>
			<u>Unit Cost</u> <u>P9.689T/lm</u>	<u>Unit Cost</u> <u>P8.818T/ lm</u>
			<u>Allocation:</u> <u>P10M</u>	<u>Estimated Cost:</u> <u>P10M</u>
Justification: Increase in the physical target. The appropriated fund for the said project is sufficient to include additional length and ensure surface homogeneity.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


EUGENIO R. PIRO, JR.
 Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
 Undersecretary
 Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdq/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01405



April 17, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 03 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 1st District Engineering Office **District Engineer Ruel V. Angeles**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020402448	As modified	Per GAA/Original	As modified
Angat River, Banga 1 st Section, Plaridel, Bulacan	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Slope Protection Structure – Construction of Slope Protection along Angat River, Banga 1st Section , Plaridel, Bulacan (Construction of Slope Protection Structure)	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Flood Control Structure along Angat River, Banga 2nd Section , Plaridel, Bulacan (Construction of Flood Mitigation Structure)	Physical Target 131 sq.m	Physical Target 130.50 ln.m
			Unit Cost P132.60T/ sq.m	Unit Cost P133.11T/ lm
			Allocation: P17.371M	Estimated Cost: P17.371M
Justification: Project modification is requested to change the project location since there is no available site in the original project location. Also, there is a change of the scope of work to suit the actual field condition. The physical target as indicated in the FY GAA 2017 is retained.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I

Undersecretary
 Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01403



April 17, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

This refers to the memorandum dated 03 April 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Bulacan 1st District Engineering Office **District Engineer Ruel V. Angeles**, for the modification of the project stated hereunder:


modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010310894	As modified	Per GAA/Original	As modified
Tampok, Hagonoy, Bulacan	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Construction of Multi-Purpose Bldg (Covered Court with Bleacher), Tampok, Hagonoy, Bulacan <i>(Construction)</i>	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Construction of Multi-Purpose Building (Covered Court), Tampok, Hagonoy, Bulacan <i>(Construction of Multi-Purpose Building)</i>	<u>Physical Target</u> <u>1 proj</u>	<u>Physical Target</u> <u>1 proj</u>
			<u>Unit Cost</u> <u>P3M/Bldg</u>	<u>Unit Cost</u> <u>P3M/Bldg</u>
			<u>Allocation:</u> <u>P3M</u>	<u>Estimated Cost:</u> <u>P3M</u>
Justification: Correction of project title. The construction of MPB includes only the covered court. The bleacher is not included.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


EUGENIO R. PARDO, JR.
 Assistant Secretary for Division Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I
 Undersecretary
 Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
 Office of the Secretary



WIN7E01408