



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 19, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 05 June 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of District Engineer **GEORGE DC. SANTOS, Nueva Ecija 1st District Engineering Office**, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA	as modified	per GAA/Original	as modified
	UACS:165003014100127			
San Jose, Nueva Ecija	MFO-1 National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Primary, Sn Jose-Lupao Rd - K0168+000 - K0168+936	MFO-1 National Road Network Services: Asset Preservation of National Roads - Rehabilitation/ Reconstruction/Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management-4 (HDM-4) - Primary, San Jose-Lupao Rd - K0168+000 - K0169+336	1.872 Lane-km ✓	3.902 Lane-km ✓
			Unit Cost: P17.463M/Lane-km	Unit Cost: P8.378M/Lane-km
	(Rehabilitation of Asphalt Road)	(Rehabilitation of Asphalt Road)	Allocation: PhP 32.691M	Estimated Cost: PhP 32.691M
Justification: The adjustment in the station limits as well as the increase in physical target in the proposed modification is prompted to achieve optimum utilization of funds appropriated for the project. In effect it will enhance pavement preservation as well as road safety and convenience to the travelling public.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MENDO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 mksa/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary

WIN7F04967