

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 28, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 13 June 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request Pampanga 2nd District Engineering Office **District Engineer Gregorio D. Audea, Jr.**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292004020100494	As modified	Per GAA/Original	As modified
Maligaya, Floridablanca ,Pampanga	Locally-Funded Projects: Local Infrastructure Program: Flood Control and Drainage – Flood Control Structures / Facilities: Construction of line canal in Maligaya, Floridablanca, Pampanga (Construction of Drainage Canal Structure along Road)	Locally-Funded Projects: Local Infrastructure Program: Flood Control and Drainage – Flood Control Structures / Facilities: Construction of Line Canal in Maligaya , Floridablanca, Pampanga (Construction of Drainage Structure along Road / Construction of Concrete Road)	<u>Physical Target</u>	<u>Physical Target</u> <u>Construction of Drainage Structure: 116.50 lm</u> <u>Construction of Concrete Road: 0.263 lane-km</u>
			<u>Unit Cost P</u>	<u>Unit Cost</u> <u>Construction of Drainage Structure: P7.70T/ lm</u> <u>Construction of Concrete Road: P3.097/M lane-km</u>
			<u>Allocation: P2M</u>	<u>Estimated Cost: P1.712M</u>
Justification: <ul style="list-style-type: none">• Identification of the physical target based on the approved plans and program of works (POW);• The raising and concreting of road is necessary to address flooding in the area and to connect it to the existing road level				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MONG, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F05035