



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 09, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 February 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Zambales 1st District Engineering Office **District Engineer Edward Ricardo G. Ramos**, requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292004020200541	As modified	Per GAA/Original	As modified
Sto. Niño Dike, Cabangan, Zambales	Locally-Funded Projects: Local Infrastructure Program: Flood Control and Drainage: Drainage / Protection Works: Construction of Slope Protection / Flood Control at Sto. Niño River Dike, Sta. 0+025 to Sta. 1+3225 Cabangan, Zambales (Construction of Slope Protection)	Locally-Funded Projects: Local Infrastructure Program: Flood Control and Drainage: Drainage / Protection Works: Construction of Slope Protection / Flood Control at Sto. Niño River Dike, Sta. 0+469 to Sta. 0+721 Cabangan, Zambales (Construction of Slope Protection)	<u>Physical Target 1 project</u>	<u>Physical Target 4,793.70 sq.m</u>
			<u>Unit Cost</u> -	<u>Unit Cost</u> <u>P3.13T/m²</u>
			<u>Allocation:</u> <u>P15M</u>	<u>Estimated Cost:</u> <u>P15M</u>
Justification: There is a typographical error in the station limits reflected in the GAA. Therefore, we are requesting for the correction of station limits from Sta. 0+025 to Sta. 1+3225 to Sta. 0+469 to Sta. 0+721. Based on their experience during the onslaught of heavy typhoon in the last 10 years, the modified station limits is a flood prone area. The said station's actual condition needs the slope.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO-I
Undersecretary for Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary


Department of Public Works and Highways
Office of the Secretary



WIN7E01047

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 03 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Zambales 1st District Engineering Office **District Engineer Edward Ricardo G. Ramos**, requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 292003020402661	As modified	Per GAA/Original	As modified
Maculcol, San Narciso, Zambales	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Raising of Grade Vega – Maculcol Dike (Upstream)	MFO-2 Flood Management Services: Construction / Maintenance of Flood Mitigation Structures and Drainage Systems: Raising of Grade Vega – Maculcol Dike (Downstream)	<u>Physical Target</u> <u>400 lm</u>	<u>Physical Target</u> <u>510 lm</u>
	Sta.5+845.5 – Sta.5+445.50	Sta.1+650 – Sta.2+160	<u>Unit Cost</u> <u>P66.085T/</u> <u>lm</u>	<u>Unit Cost</u> <u>P51.83T/lm</u>
	San Narciso, Zambales	San Narciso, Zambales		
	(Construction of Flood Mitigation Source)	(Construction of Flood Mitigation Source)	<u>Allocation:</u> <u>P26.434M</u>	<u>Estimated Cost:</u> <u>P26.434M</u>

Justification: Correction of station limits and physical target. There is an on-going project in the original station limits; hence, the location of the project was moved downstream of the same river which resulted to the increase in the physical target.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary


NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01091



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 10 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Zambales 1st District Engineering Office **District Engineer Edward Ricardo G. Ramos**, requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165004050307512	As modified	Per GAA/Original	As modified
San Narciso, Zambales	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting of Namanaan Road located at San Narciso, Iba, Zambales <i>(Construction of Concrete Road)</i>	Locally-Funded Projects: Local Infrastructure Program: Roads and Bridges: Local Roads: Concreting of Namanaan Road located at San Narciso, Zambales <i>(Construction of Concrete Road)</i>	<u>Physical Target</u>	<u>Physical Target</u> <u>1,154 lane.km</u>
			<u>Unit Cost</u>	<u>Unit Cost</u> <u>P2.60T/ lane.km</u>
			<u>Allocation: P3M</u>	<u>Estimated Cost: P3M</u>
Justification: Correction of project location. Iba and San Narciso are both towns of Zambales. The proper location should be Namanaan Road, San Narciso, Zambales.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/FRP/RSM

Department of Public Works and Highways
Office of the Secretary





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 15, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 03 March 2017 of **DPWH Region III Director ANTONIO V. MOLANO, JR.**, endorsing the request of Zambales 1st District Engineering Office **District Engineer Edward Ricardo G. Ramos**, requesting for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014800121	As modified	Per GAA/Original	As modified
Road – Olongapo – Bugallon Rd, Zambales	MFO-1 National Road Network Services: Asset Preservation of National Roads: Construction / Upgrading /Rehabilitation of Drainage along National Roads: Secondary Roads: Rehabilitation / Major Repair of Drainage Structure along Road – Olongapo – Bugallon Rd	MFO-1 National Road Network Services: Asset Preservation of National Roads: Construction / Upgrading /Rehabilitation of Drainage along National Roads: Secondary Roads: Rehabilitation / Major Repair of Drainage Structure along Road – Olongapo – Bugallon Rd	<u>Physical Target 1128 lm</u>	<u>Physical Target 596.50 lm</u>
	K0181+188-K0181+752	K0181+ 563 -K0182+ 160 Cabangan, Zambales	<u>Unit Cost P12.57T/lm</u>	<u>Unit Cost P23.76T/lm</u>
	(Rehabilitation / Major Repair of Drainage Structure along Road)	(Rehabilitation / Major Repair of Drainage Structure along Road)	<u>Allocation: P14.175M</u>	<u>Estimated Cost: P14.175M</u>
Justification: <ul style="list-style-type: none"> • Correction of station limits and physical target; • The original target was reduced to almost half in consideration of the quantities in the approved Program of Works; • The original station limits assume that the drainage would be lined both sides. However, the program limits the construction to just one side only; • The drainage will be made of structural concrete, 1.20 lm width with cover. 				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I

Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01102

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2,4 idg/ERP/RSM