



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 15, 2017

**MEMORANDUM**

FOR : **MARK A. VILLAR**  
Secretary  
This Department

This refers to the memorandum dated 13 June 2017 of **DPWH Region NCR Director MELVIN B. NAVARRO**, endorsing the request South Manila District Engineering Office **District Engineer Mikunug D. Macud**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 103004010310283	As modified	Per GAA/Original	As modified
Barangay 894, Manila City	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Construction of Multipurpose Building (Center), <b>Barangay 894</b> , Manila City	Locally-Funded Projects: Local Infrastructure Program: Buildings and Other Structures – Multipurpose / Facilities: Construction of Multipurpose Building (center), <b>Barangay 857, Zone 93</b> , Pandacan, Manila City	<u><b>Physical Target</b></u> <u><b>1 Bldg</b></u>	<u><b>Physical Target</b></u> <u><b>1 Bldg</b></u>
	(Construction of Multi-Purpose Building)	(Construction of Multi Purpose Building)	<u><b>Unit Cost</b></u> <u><b>P5M/bldg</b></u>	<u><b>Unit Cost</b></u> <u><b>P5M/bldg</b></u>
			<u><b>Allocation:</b></u> <u><b>P5M</b></u>	<u><b>Estimated Cost:</b></u> <u><b>P5M</b></u>

**Justification:** Due to the unavailability of the project site for the construction of MPB in the original location, modification is hereby requested for the change of project location at Barangay 857, Zone 93, Manila City.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

**ROMEO S. MOMO, CESO I**

Undersecretary for Regional Operations in Luzon

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary

**RAFAEL C. YABUT**  
Senior Undersecretary  
Officer-In-Charge

**NOTE:** Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdgg/ERP/RSM

Department of Public Works and Highways  
Office of the Secretary



WIN7F04956