



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE SECRETARY**  
 Manila

June 14, 2017

**MEMORANDUM**

**FOR :** **MARK A. VILLAR**  
 Secretary  
 This Department

This has reference to the 1<sup>ST</sup> Endorsement dated June 9, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1<sup>st</sup> DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 103004010310105			
	As per GAA	As modified	Original	New
Upper Bicutan, Taguig City	Locally-Funded Projects – LIP – Buildings and Others Structures – Multipurpose/Facilities – Construction of Multi-level Multi-Purpose Building, Brgy. Katuparan, Taguig City	Locally-Funded Projects – LIP – Buildings and Others Structures – Multipurpose/Facilities – Completion of Multi-Purpose Building, Brgy. Upper Bicutan, Taguig City	1 bldg.	1 bldg.
	<i>[Construction of Multi-Purpose Building]</i>	<i>[Construction of Multi-Purpose Building]</i>	Unit Cost('000): P2,000.0/ bldg.	Unit Cost ('000): P2,000.0/ bldg.
			Alloc.('000): <b>P2,000.0</b>	Est.Cost('000): <b>P2,000.0</b>
<b>Reason/s for modification:</b> Modification was sought <b>due to change location</b> brought by the unavailability of an open space in Barangay Katuparan that can accommodate a multi-purpose building. Also, there is an on-going construction of a multi-purpose building in Upper Bicutan that need to be completed.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

**ROMEO S. MOMO, CESO-I**  
 Undersecretary for Luzon Operations

**APPROVED/DISAPPROVED:**

**RAFAEL C. YABUT**  
 Senior Undersecretary  
 Officer-in-Charge

3.3 rbat/ERP/RSM

Department of Public Works and Highways  
 Office of the Secretary



WIN7E01778