



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

June 09, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 25 May 2017 of **DPWH NCR, Director MELVIN B. NAVARRO**, endorsing the request of District Engineer, **ROBERTO S. NICOLAS**, Metro Manila 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:103004010310111			
Brgy. Tumana, Marikina City	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities Construction of Multi-Purpose Building (Centers), Brgy. Tumana Marikina City <i>(Construction of Multi-Purpose Building)</i>	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities Construction of Multi-Purpose Building at Brgy. Tumana, Marikina City <i>(Construction of Multi-Purpose Building)</i>	1 bldg	1 bldg
			Unit Cost: P5M/bldg	Unit Cost: P5M/bldg
			Allocation: Php 5M	Estimated Cost: Php 5M
Justification: Removal of the word “(Centers)” in the project title.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL S. TABUT
Senior Undersecretary
Officer-in-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F04917