



June 29, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 30 May 2017 of **DPWH NCR, Director MELVIN B. NAVARRO**, endorsing the request of District Engineer, **ROBERTO S. NICOLAS**, Metro Manila 1st District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	as per GAA UACS:103004010310068	as modified	per GAA/Original	as modified
Brgy. Malanday and Barangka Marikina City	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities Construction of Multi-Purpose Building, Malanday, Marikina City <i>(Construction of Multi-Purpose Building)</i>	Locally Funded Projects, Local Infrastructure Program – Buildings and Other Structures – Multipurpose/ Facilities Construction of Multi-Purpose Building, Malanday and Barangka, Marikina City <i>(Construction of Multi-Purpose Building)</i>	1 bldg	3 bldg
			Unit Cost: P14M/bldg	Unit Cost: P4.666M/bldg
			Allocation: Php 14M	Estimated Cost: Php 14M

Justification:

- The approval of this request for the project title modification is being sought in order to maximize the utilization of fund allocated. An estimated excess fund in the amount of P7.0M will be saved from the original project, enough for the construction of another (2) units multi-purpose building one, (1) unit also at Brgy. Malanday and the other unit at the adjacent Barangay Barangka, both within Marikina City 1st LD.
- The construction and early completion of these three (3) multi-purpose buildings will benefit all the barangay members. These buildings when completed can be used as additional support facilities of each Barangay in the prompt delivery of the basic public services to their constituents.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO

Undersecretary for Luzon Operations

APPROVED / DISAPPROVED:

MARK A. VILLAR

Secretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 alr/AVS/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7F05039