



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

RSM/NCR - 689

June 16, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the 1ST Endorsement dated May 24, 2017 from **Reg'l. Dir. MELVIN B. NAVARRO**, DPWH NCR, forwarding the request for modification of **District Engineer Roberto S. Nicolas**, Metro Manila 1st DEO, for the project listed below:

LOCA TION	Project Description		Physical Target/ Cost('000)	
	UACS No.: 103004010309911			
	As per GAA	As modified	Original	New
Marikina City	Locally-Funded Projects – VIILP – Buildings and Other Structures - Multipurpose/Facilities – Construction of Multi-Purpose Buildings, Second District, Marikina City [Construction of Multipurpose Buildings]	Locally-Funded Projects – VIILP – Buildings and Other Structures - Multipurpose/Facilities – Construction/Repair/Rehabilitation of Multi-Purpose Buildings including Site Developments, Second District, Marikina City [Construction of Multipurpose Buildings]	1 bldg.	6 bldgs.
			Unit Cost('000): P25,000.0/ Bldg..	Unit Cost('000): P4,166.67/ Bldg..
			Alloc.('000): P25,000.0	Est.Cost('000): P25,000.0
Reason/s for modification: Modification was sought due change of project location in view of the non-availability of government lot suitable for the proposed multi-purpose building. The LGU of Marikina identified six (6) multi-purpose building project sites for new construction and/or those MPB needing major repair/rehabilitation so that it can be fully utilized by the residents.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

PASTOR M. YABUT
Senior Undersecretary
Office in Charge

3.3 rbat/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01775