



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

28 March 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the letter dated 23 March 2017 of **OIC Assistant Regional Director NOMER ABEL P. CANLAS**, for and in the absence of the OIC Regional Director, DPWH-XIII, requesting for approval the Modification of Project to be implemented by the Butuan City District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO 1 – National Road Network Services: Network Development - Construction of By-Passes/ Diversion Roads, including ROW - Construction of Concrete Road - Daang Maharlika (Alternate Route) (NRJ - Mayor Democrito D. Plaza II Avenue - Las Nieves - Sibagat), (Mandamo-Las Nieves Section), Agusan Del Norte, Package 1 Allocation - Php 95.000 Million Physical Target – 6.40 lane km Unit Cost – Php 14,843,750.00/ lane km	MFO 1 – National Road Network Services: Network Development - Construction of By-Passes/ Diversion Roads, including ROW - Daang Maharlika (Alternate Route) (NRJ- Mayor Democrito D. Plaza II Avenue – Las Nieves – Sibagat), Package 1 (Mandamo-Las Nieves Section), Agusan Del Norte Sta. 16+800.00 - Sta. 18+097.899, Sta. 18+118.029-Sta. 18+360, Sta. 19+920 – Sta. 21+700, Sta. 24+120 – Sta. 24+800 Allocation - Php 95.000 Million Physical Target – 8.00 lane km Unit Cost - Php 11,875,000.00/ lane km

JUSTIFICATION:

Modification is requested to specify the exact station limit which was not indicated in the GAA. The physical target was increased by 1.60 lane km (from 6.40 lane km to 8.00 lane km) due to minimal excavation works.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations


APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary



WIN7G01174