



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 13, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This has reference to the memorandum dated February 28, 2017 from **Regional Director REYNALDO G. TAGUDANDO**, DPWH-Region V, forwarding the request of **District Engineer Rainero A. Zerda**, Masbate 1st DEO, for modification of the project listed below:

LOCATI ON	Project Description UACS No. 165003014200260		Physical Target/ Cost	
	As per GAA	As modified	Original	New
Masbate – Milagros Road	MFO 1- National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction/Upgrading – Secondary- Reconstruction from Asphalt to Concrete – Masbate – Milagros Road – K0006+709 – K0007+075, K0008+000 – K0008+120, K0013+242 – K0014+000 (S00015MT)	MFO 1- National Road Network Services – Asset Preservation of National Roads – Rehabilitation/ Reconstruction/Upgrading – Secondary- Reconstruction from Asphalt to Concrete – Masbate – Milagros Road – K0006+709 – K0007+075, K0008+000 – K0008+120, K0013+518 – K0014+000 (S00015MT)	2.426 ln-km	1.874 ln-km
			Unit Cost ('000): P18,854.08/ln- km	Unit Cost ('000): P24,407.68/ln- km
			Allocation ('000): P45,740	Est. Cost ('000): P45,740
Reason/s for Modification: Modification was sought due to decrease in physical target in consideration to the additional hauling cost of materials since Masbate is an island province.				

Based on our evaluation on the submitted documents, the request for modification on the above-listed project was found in order, thus, approval is hereby recommended to the Honorable Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Note: Copy of the approved project modification request will be forwarded to the Office of Undersecretary Maria Catalina E. Cabral, PhD

