



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 07, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 27 March 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of Quirino District Engineering Office **District Engineer Marifel T. Andes**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003015400169	As modified	Per GAA/Original	As modified
Jct. Abbag – Guingin Bdry. Rd (Giayan – Nueva Vizcaya Bdry. Section), Quirino	MFO-1 National Road Network Services: Network Development – Construction of Missing Gaps connecting National Roads, including ROW –	MFO-1 National Road Network Services: Network Development – Construction of Missing Gaps connecting National Roads, including ROW –	<u>Physical Target</u>	<u>Physical Target</u>
	Construction of Concrete Bridge – Jct. Abbag – Guingin Bdry. Rd (Giayan – Nueva Vizcaya Bdry. Section), Quirino	Jct. Abbag – Guingin Bdry Rd (Giayan – Nueva Vizcaya Bdry Section), Jct. Abbag – Guingin Bdry. Rd, Nagtipunan, Quirino	<u>Construction of Concrete Bridge:</u> <u>243 sq.m</u>	<u>Construction of Concrete Bridge:</u> <u>158.544 sq.m</u>
	Construction of Concrete Road – Jct. Abbag – Guingin Bdry. Rd (Giayan – Nueva Vizcaya Bdry. Section), Quirino	K0463+834-K0463+5172	<u>Construction of Concrete Road:</u> <u>6.0 lane.km</u>	<u>Road Opening:</u> <u>8.4868 lane.km</u>
			<u>Unit Cost</u>	<u>Unit Cost</u>
			<u>Construction of Concrete Bridge:</u> <u>P205.76T/sq.m</u>	<u>Construction of Concrete Bridge:</u> <u>P101.30T/sq.m</u>
			<u>Construction of Concrete Road:</u> <u>P8.333T/ lane.km</u>	<u>Road Opening:</u> <u>P9.890.65T/ lane.km</u>
			<u>Allocation:</u>	
			<u>Construction of Concrete Bridge:</u> <u>P50M</u>	<u>Estimated Cost:</u> <u>P100M</u>
			<u>Construction of Concrete Road:</u> <u>P50M</u>	

Justification: Change in physical target. The actual physical target of the bridge is 158,544 square meters resulting to decrease in cost. The excess amount derived from the bridge will be added to the construction of road. The average hauling distance for aggregate materials from quarry to the project site is 65 kilometers and the station limits were based from the actual survey.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


EUGENIO R. PIHO, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I

Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01307

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM