



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 21, 2017


MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 16 March 2017 of **DPWH Region II Officer-In-Charge JOSE B. TOBIAS**, endorsing the request of Batanes District Engineering Office **District Engineer Rommel E. Fabi**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS:165003015400225	As modified	Per GAA/Original	As modified
San Vicente – Savidug – Chavayan – Sumnanga – Nakanmuan Road, Batanes	MFO-1 National Road Network Services: Network Development – Construction of Missing Gaps connecting National Roads, including ROW: Construction of Gravel Road – San Vicente – Savidug – Chavayan – Sumnanga – Nakanmuan Road, Batanes	MFO-1 National Road Network Services: Network Development – Construction of Missing Gaps connecting National Roads, including ROW: San Vicente – Savidug – Chavayan – Sumnanga – Nakanmuan Road, Batanes Lone District	<u>Physical Target</u> 3.60 <u>lane.km</u>	<u>Physical Target</u> 1.202 <u>lane.km</u>
	(Construction of Gravel Road)	Sta.00+000 – Sta.00+601 (Construction of Gravel Road)	<u>Unit Cost</u> P55,555.555 <u>M/lane.km</u>	<u>Unit Cost</u> P16,638,935 <u>M/lane.km</u>
			<u>Allocation:</u> P20M	<u>Estimated Cost:</u> P20M
Justification: <ul style="list-style-type: none">The decrease in the physical target was due to the provisions of Slope Protection Structures / Retaining Wall (3.0 meter high ravine along right side of the road) to arrest soil / subbase erosion;Triple handling in the transshipment of construction materials and aggregates from Basco to Ivana Port (14kms), Ivana Port to Sabtang Port, and from Sabtang Port to Project Site (15 kms).				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations
Officer-In-Charge

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary



RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01172

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE II
Tuguegarao City, Cagayan

OPWH-RO2	REC.
DATE: 3-16-17	
FILE NO. 236.61	
Batanes Dep	
RELEASED BY: gln	

March 16, 2017

MEMORANDUM

FOR : ROMEO S. MOMO
Undersecretary for Regional Operations
This Department

**SUBJECT : Request for Modification of Projects under FY2017
General Appropriations Act (GAA) for Batanes District
Engineering Office, Basco, Batanes**

Respectfully forwarded is the request of District Engineer **ROMMEL E. FABI, CSEE, Basco, Batanes District Engineering Office** for the modification of station limits and physical target of the following **four (4)** projects, for your favorable consideration and approval, to wit:

1. MFO 1: National Road Network Services
 - a. Road Upgrading (unpaved to paved) along San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road
 - b. Network Development – Construction of Missing Gaps connecting National Roads, including RROW along San Vicente-Savidug-Chavayan-Sumnanga-Nakanmuan Road
2. MFO 3: Construction/Improvement of Access Roads Leading to Seaports
 - a. Access Road Leading to Chavayan Port
 - b. Access Road Leading to Mauyen Port

By Authority of the Regional Director:


JOSE B. TOBIAS, CESE
Chief, Construction Division

- Encl: (1) FY 2017 AIP Based on GAA
(2) Evaluation Sheet for Modification
(3) Certificate of Availability of Funds
(4) BP202
(5) Certificate of Reasonableness of Cost Estimate
(6) Certificate of "No Overlapping" and "Not Within Warranty Period"
(7) Program of Work/Approved Budget of the Contract
(8) Approved Plans (Cover Sheet and Summary of Quantities)
(9) Geotagged Photograph

RO2.1 CMS/JPC



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 31, 2017

MEMORANDUM

TO : **JOSE B. TOBIAS**
Officer-In-Charge
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **ROMMEL E. FABI**
District Engineer
Batanes District Engineering Office
Basco, Batanes

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. MFO-1 National Road Network Services: Network Development – Construction of Missing Gaps connecting National Roads, including ROW: San Vicente – Savidug – Chavayan – Sumnanga – Nakanmuan Road, Batanes Lone District Sta.00+00 – Sta.00+601 (Construction of Gravel Road) with an allocation of P20M

It is informed that **a project can only be modified once** as enunciated under the FY 2017 General Appropriations Act (GAA). Further, it is reminded that all approved modifications **shall be posted on the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


ROMEO S. MOMO, CESO-I
Undersecretary for Regional Operations in Luzon

2.4 jdg/RSM