



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
MANILA



March 28, 2017

MEMORANDUM

FOR : Senior Undersecretary RAFAEL C. YABUT
Officer-in-Charge

This has reference to the Memorandum dated March 16, 2017 of Regional Director Ador G. Canlas, DPWH Region VII, favourably endorsing the request for project modification indicated hereunder of District Engineer Daisy B. Toledo, Cebu 3rd District Engineering Office, which is included in the FY 2017 General Appropriations Act (GAA), to wit:

FROM	TO
MFO 1 – National Road Network Services Network Development – Improvement/Widening of National Roads - Secondary Project Title - Road Widening -Toledo-Tabuelan-Sn Remegio Rd including ROW, K0048+(-863) - K0048+(-619) Total Allocation (P) - 20,000,000.00 Allocation (P) - 15,000,000.00 - CW1 - 5,000,000.00 - ROW Physical Target - 0.976 lane km. - CW1 - 2,440 sq.m. - ROW Unit Cost (P) - 15,368,852.46/ lane km. - CW1 - 2,049.18 sq.m. - ROW	MFO 1 – National Road Network Services Network Development – Improvement/Widening of National Roads - Secondary Project Title - Improvement/ Road Widening (4 lanes) of Toledo-Tabuelan-Sn Remegio Rd, C.Y. 2017, K0048+(-863) - K0048+(-570), Brgy. Sangi, Toledo City, Cebu Total Allocation (P) - 20,000,000.00 Allocation (P) - 15,000,000.00 -CW1 - 5,000,000.00 -ROW Physical Target - 1.172 lane km. -CW1 - 2,440 sq.m. -ROW Unit Cost (P) - 12,798,634.81/ lane km. -CW1 - 2,049.18/ sq.m. -ROW

JUSTIFICATION:

Modification is requested due to the inclusion of other project components and change in physical target from 0.976 lane km. to 1.172 lane km. based on the actual field survey, approved Design Plans and Specifications.

Attached are the following required documents; Approved Program of Works, Approved Budget Cost (ABC), Form for Evaluation of Modification Request (2017, version 2.1), Certificate of Availability of Funds(CAF), BP 202, Justification, Approved GAA 2017 and Geo-tagged pictures.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROBERTO R. BERNARDO
Assistant Secretary

APPROVED/DISAPPROVED:

RAFAEL C. YABUT
Senior Undersecretary
Officer-in-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7C01572

Cc: **Undersecretary MARIA CATALINA E. CABRAL, PhD.**
PPP and Planning Service

Assistant Secretary ROBERTO R. BERNARDO
Regional Operations in Visayas

3.4 MBB/APJ/RRB