



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

28 March 2017

**MEMORANDUM**

**FOR : HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter dated 16 March 2017 of **OIC Regional Director POL M. DELOS SANTOS**, of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 3 – Construction and Maintenance Services of Other Infrastructures:</b>  <b>Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Seaports</b>  Construction of Concrete Road – NRJ to Consuelo Port, Cantilan, Surigao del Sur  <b>Allocation</b> - Php 67.00 Million <b>Physical Target</b> - 6.14 lane km <b>Unit Cost</b> - 10,912,052.12/lane km	<b>MFO 3 – Construction and Maintenance Services of Other Infrastructures:</b>  <b>Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Seaports</b>  Construction/Improvement of Access Roads leading to Seaports, NRJ to Consuelo Port, Cantilan, Surigao del Sur  <b>Allocation:</b> - Php 67.00 Million (Total) - Php 55.923 Million (Concrete Road) - Php 11.077 Million (Gravel Road) <b>Physical Target:</b> - 4.686 lane km (Concrete Road) - 1.454 lane km (Gravel Road) <b>Unit Cost:</b> - Php 11,934,058.90/lane km (Concrete Road) - Php 7,618,294.36 /lane km (Gravel Road)

**JUSTIFICATION:**

Modification is requested due to inclusion of additional component (1.454 lane km gravel road) and the decrease in physical target of road concreting by 1.454 lane km (from 6.14 lane km to 4.686 lane km) because of the huge quantity of Surplus Common Excavation, Surplus Rock Excavation (Soft) and due to revision of unit cost pursuant to D.O. #197, series of 2016 (Revised guidelines of New ABC). Thus, modification is to be made.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOQUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED:**

**MARK A. VILLAR**  
Secretary  
3.5 IMM/LCA/DSS

**RAFAEL S. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary  
WIN7G01175