



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
OFFICE OF THE SECRETARY  
Manila

09 March 2017

MEMORANDUM

FOR : HONORABLE MARK A. VILLAR  
Secretary  
This Department

Respectfully submitted is the letter dated 27 February 2017 of Assistant Regional Director POL M. DELOS SANTOS, for and in the absence of the Regional Director, DPWH-XIII, requesting for approval the Modification of Project to be implemented by the said region under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO 3 – Construction and Maintenance Services of Other Infrastructures:</b>  <b>Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Declared Tourism Destinations</b>  Construction of Concrete Road – NRJ-Cumawas-Tinuy-an Falls Road, Borboanan, Bislig City, Surigao del Sur  <b>Allocation : P 200.00 Million</b> <b>Physical Target : 16.670 lane km</b> <b>Unit Cost : 11,997,600.48/lane km</b>	<b>MFO 3 – Construction and Maintenance Services of Other Infrastructures:</b>  <b>Construction/Improvement of Access Roads leading to Airports, Seaports, and Declared Tourism Destinations – to Declared Tourism Destinations</b>  Construction/Improvement of Access Roads leading to Declared Tourism Destinations, NRJ-Cumawas-Tinuy-an Falls Road, Borboanan, Bislig City, Surigao del Sur  <b>Allocation : P 200.00 Million</b> <b>Physical Target : 19.08 lane km</b> <b>Unit Cost : 10,482,180.29/lane km</b>

JUSTIFICATION:

The physical target was increased by 2.41 lane km (from 16.670 lane km to 19.08 lane km) to suit actual field validation.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), BP202, Program of Work, Location Map, Certificate of Availability of Funds (CAF) and Geotagged Photos.

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

  
RAFAEL C. YABUT  
Senior Undersecretary  
Visayas and Mindanao Operations

APPROVED/DISAPPROVED:

  
MARK A. VILLAR  
Secretary

Department of Public Works and Highways  
Office of the Secretary



3.5 IMM/LCA/DSS