



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 02, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 February 2016 of **DPWH Region V Director REYNALDO G. TAGUDANDO**, endorsing the request of DPWH Camarines Sur 2nd District Engineering Office **District Engineer Rebecca J. Roces**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003015200181	As modified	Per GAA/Original	As modified
Naga City Bdry – Calabanga – Balongay Rd, Camarines Sur	MFO-1 National Road Network Services: Network Development: Improvement / Widening of National Roads: Tertiary Roads: Naga City Bdry – Calabanga – Balongay Rd (S03506LZ) K0446+675-K0447+588, K0448+200-K0448+556 (Road Widening)	MFO-1 National Road Network Services: Network Development: Improvement / Widening of National Roads: Tertiary Roads: Naga City Bdry – Calabanga – Balongay Road (S03506LZ) K0446+ 740 -K0447+ 669 , K0448+200-K0448+ 280 (Road Widening with sidewalk)	<u>Physical Target</u> <u>2.538</u> <u>lane.km</u>	<u>Physical Target</u> <u>2.018</u> <u>lane.km</u>
			<u>Unit Cost</u> <u>P14,856.580</u> <u>M/lane.km</u>	<u>Unit Cost</u> <u>P18,684.83</u> <u>5M/ lane.km</u>
			<u>Allocation:</u> <u>P37.706M</u>	<u>Estimated Cost:</u> <u>P37.706M</u>
Justification: The insufficiency of fund allocation for the project leads to the decrease of the physical target and adjustment in station limits. Essential road safety features / miscellaneous structure are included in the Program of Work.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MONO, CESO I

Undersecretary for Regional Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR

Secretary

Department of Public Works and Highways
Office of the Secretary



WIN7E01029

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.