



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

March 29, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
 Secretary
 This Department

his refers to the memorandum dated 15 March 2017 of **DPWH Region II JOSE B. TOBIAS, Chief, Construction Division**, endorsing the request of District Engineer **REYNATO M. UBIÑA**, Isabela 2nd District Engineering Office, for the **modification** of the hereunder stated project:

Location	Project Description		Physical Target / Cost	
	<i>as per GAA</i>	<i>as modified</i>	<i>per GAA/Original</i>	<i>as modified</i>
	UACS:165003016900029			
Alibadabad, San Mariano, Isabela	MFO 1: National Road Network Services - Network Development - Off-Carriageway Improvement including drainage - Tertiary, Off-Carriageway Improvement: Shoulder Paving/Construction - Naguilian-Sn Mariano Rd - (S00789LZ) K0409+794 - K0409+821, K0409+821 - K0409+934, K0409+976 - K0410+112, K0410+203 - K0410+280, K0410+280 - K0410+520, K0410+540 - K0411+162 <i>(Off-Carriageway Improvement: Shoulder Paving/Construction)</i>	MFO 1: National Road Network Services - Network Development - Off-Carriageway Improvement including drainage - Tertiary, Off-Carriageway Improvement: Shoulder Paving/Construction - Naguilian-Sn Mariano Rd - (S00789LZ) K0408+175 - K0409+000 , K0409+794 - K0409+821, K0409+821 - K0409+934, K0409+976 - K0410+112, K0410+203 - K0410+280, K0410+280 - K0410+520, K0410+540 - K0411+162, K041+162 - K0411+701, K0411+701 - K0411+863 <i>(Off-Carriageway Improvement: Shoulder Paving/Construction)</i>	6,175.00 Sq.m.	16,560.00 Sq.m.
			Unit Cost: P6,359.51T/Sq.m.	Unit Cost: P2,371.38T/Sq.m.
			Allocation: PhP 39.270M	Estimated Cost: PhP 39.270M
Justification : The increase in physical target and length is due to the result of Detailed Engineering Design and the sufficiency of funds. This project includes all the design features or elements in accordance with DPWH Design Guidelines Criteria and Standards. Works involves Paving of 3m wide Shoulder, Removal of existing Guardrails, Placing of Line Canal, Stone Masonry, application of Reflectorized Thermoplastic Pavement Markings (White) and Traffic Management.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ROMEO S. MOMO
 Undersecretary for Luzon Operations

APPROVED/DISAPPROVED:

MARK A. VILLAR
 Secretary