



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

02 APR 2018

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 30 January 2018 of **DPWH Region IV-B Director DANILO E. DEQUITO., CESO III**, requesting for the approval of the **Modification** of the project under FY 2018 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310212100034000 Project ID: P00201662LZ					
Organizational Outcome 1: Ensure Safe and Reliable National Road System			Organizational Outcome 1: Ensure Safe and Reliable National Road System		
Network Development - Paving of Unpaved Roads - Tertiary Roads			Network Development - Paving of Unpaved Roads - Tertiary Roads		
Palawan Circum. Rd (Panalingaan-Tagbita- Latud) K0272+519 - K0276+000			Palawan Circum. Rd (Panalingaan-Tagbita-Latud) K0272+519 - K0275+844		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Paving of Unpaved Road : 7.098 lane km	₱ 17,006.19 / lane km	₱ 120,709.92	CW1- Paving of Unpaved Road : 6.76652 lane km	₱ 17,839.29 / lane km	₱ 120,709.92
EAO	-	₱ 4,378.08	EAO	-	₱ 4,378.08
Total:		₱ 125,088.00	Total:		₱ 125,088.00
Justification:					
Decreased in physical target from 7.098 lane km to 6.76652 lane km due to the following reasons;					
<ul style="list-style-type: none">Huge volume of excavation and embankmentProvision of Slope Protection.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ROBERTO R. BERNARDO
Undersecretary Operations
in Visayas, NCR and Region IV-B

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN8C02279