



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 28, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 15 March 2017 of **DPWH Region II Officer-In-Charge JOSE B. TOBIAS**, endorsing the request of Qurino District Engineering Office **District Engineer Marifel T. Andes**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014000161	As modified	Per GAA/Original	As modified
NRJ Villa Sur - San Pedro - Cabua-an - Ysmael - Disimungal Rd, Quirino	MFO-1 National Road Network Services: Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System / Highway Development and Management-4 (HDM-4) - Tertiary Roads: Preventive Maintenance of Road: Concrete Reblocking - NRJ Villa Sur - San Pedro - Cabua-an - Ysmael - Disimungal Rd	MFO-1 National Road Network Services: Asset Preservation of National Roads - Preventive Maintenance based on Pavement Management System / Highway Development and Management-4 (HDM-4) - Tertiary Roads: Preventive Maintenance of Road: Concrete Reblocking - NRJ Villa Sur - San Pedro - Cabua-an - Ysmael - Disimungal Rd	<u>Physical Target</u> <u>1.508</u> <u>lane.km</u>	<u>Physical Target</u> <u>0.402552</u> <u>lane.km</u>
	K0371+246-K0371+518, K0379+291-K0379+581, K0381+973-K0382+000 (Preventive Maintenance of Road: Concrete Reblocking)	K0370+241-K0370+326, K0372+511.724-K0372+628 (Preventive Maintenance of Road: Concrete Reblocking)	<u>Unit Cost</u> <u>P3,996.68M</u> <u>/lane.km</u>	<u>Unit Cost</u> <u>P14,971.98</u> <u>M/lane.km</u>
			<u>Allocation:</u> <u>P6.027M</u>	<u>Estimated Cost:</u> <u>P6.027M</u>

Justification:

- Decrease of physical target based on DUPA and approved Quarterly Price Monitoring Materials;
- Decrease in length was due to the erroneous entry of target length of 1.508 lane.km in the GAA;
- Per DUPA, with an average hauling distance of 8 kms for Aggregates Materials from the quarry to the project site, the unit price should be P14.972M/lane km;
- Change of station limits based on RBIA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

MAFARUJI YABUT
Senior Undersecretary

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01177