



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 28, 2017

MEMORANDUM

FOR : **HONORABLE MARK A. VILLAR**
Secretary
This Department

Respectfully submitted is the Memorandum dated 27 February 2017 of **OIC - Regional Director POL M. DELOS SANTOS**, of DPWH-XIII, requesting for approval the Modification of Project to be implemented by the **Agusan del Norte DEO** under the FY 2017 GAA in the prescribed form (2017, version 2.1) to wit:

FROM	TO
MFO1 – National Road Network Services: Road Upgrading(Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis)-Tertiary Road Upgrading Gravel to Paved – Buenavista-Bunaguit Road, K1269+265 – K1270+103 Allocation- P 38.820 Million Physical Target-1.708 lane km Unit Cost – P 22,728,337.24/lane km	MFO 1- National Road Network Services: Road Upgrading(Unpaved to Paved) based on Gravel Road Strategies, Traffic Benchmark for Upgrading to Paved Road Standards (HDM-4 Project Analysis)-Tertiary Road Upgrading (Unpaved to Paved) along Buenavista-Bunaguit Road, Buenavista, Agusan del Norte, K1269+265 – K1271+178 Allocation- P 38.820 Million (Total) P 38,650,392.71(Concrete Road) P 169,607.29(ROW Acquisition) Physical Target- 3.790 lane km(Concrete Road) 37,900 square meters (ROW Acquisition) Unit Cost – P 10,197,992.80/lane km (Concrete Road) P 4.475/square meter (ROW Acquisition)

JUSTIFICATION:

Modification is requested to adjust station limits of the project due to the increase in its physical target by 2.082 lane km (from 1.708 lane km to 3.790 lane km) without change in its original scope of work. Also, the inclusion/reserved payment for the Right-of-Way acquisition which was not provided in the FY 2017 GAA, thus, the request for modification is necessary.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Detailed Unit Price Analysis, Straight Line Diagram, Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds(CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOSUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

3.5 IMM/LCA/DSS

Department of Public Works and Highways
Office of the Secretary
WIN7G01164