



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 27, 2017

MEMORANDUM

FOR :

HONORABLE MARK A. VILLAR
Secretary
This Department

Respectfully submitted is the letter dated 28 February 2017 of **Regional Director DANILO E. VERSOLA**, of DPWH-XIII, favorably endorsing the Project Modification of the Agusan del Norte District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
MFO1 – National Road Network Services: Network Development - Improvement/Widening of National Roads – Tertiary Road Widening of Pandanon-Magallanes Rd, K1216+(-)536 – K1216+943, Allocation- ₱ 49.50 Million Physical Target- 2.958 lane km. Unit Cost – ₱ 16,734,279.92/lane km	MFO 1- National Road Network Services: Network Development - Improvement/Widening of National Roads – Tertiary Road Widening – Pandanon – Magallanes Road K1216+(-)536 – K1217+100, (S00398MN) Allocation- ₱ 49.50 Million (Total) ₱ 45,085,312.00(Road Widening) ₱ 4,414,688.00(ROW Acquisition) Physical Target- 3.300 lane km(Road Widening) 33,000 sq.m. (ROW Acquisition) Unit Cost – ₱ 13,662,215.76/lane km (Road widening) ₱ 133.78/sq.m. (ROW Acquisition)

JUSTIFICATION:

Modification was requested due to the adjustments in station limits of the project which results to the increase in its physical target by 0.342 lane km. (from 2.958 lane km. to 3.300 lane km.) without change in its original scope of work. Also, the inclusion/reserved payment for the Right-of-Way acquisition which was not provided in the FY 2017 GAA, thus, the request for modification is necessary.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Detailed Unit Price Analysis (DUPA), Straight Line Diagram, Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds(CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

DIMAS S. SOGUILON, CESO II
Assistant Secretary for Mindanao Operations

APPROVED/DISAPPROVED

MARK A. VILLAR
Secretary

3.5 IMM/LCA/DSS

RAFAEL C. YABUT
Senior Undersecretary
Undersecretary for Operations

Department of Public Works and Highways
Office of the Secretary

WIN7G01139