



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

March 27, 2017

**MEMORANDUM**

**FOR :** **HONORABLE MARK A. VILLAR**  
Secretary  
This Department

Respectfully submitted is the letter dated 28 February 2017 of **Regional Director DANILO E. VERSOLA**, of DPWH-XIII, favorably endorsing the Project Modification of the Agusan del Norte District Engineering Office under the FY 2017 GAA in the prescribed form (2017, version 2.1), to wit:

FROM	TO
<b>MFO1 – National Road Network Services:</b> <b>Network Development -</b> <b>Improvement/Widening of National Roads</b> <b>– Tertiary Road</b> Road Widening of Agusan-Malaybalay Rd., K1271+(-)756 – K1271+(-)041, K1271+199-K1271+484, <b>Allocation- P 49.50 Million</b> <b>Physical Target- 2.00 lane km.</b> <b>Unit Cost – P 24.75 Million/lane km</b>	<b>MFO1 – National Road Network Services:</b> <b>Network Development -</b> <b>Improvement/Widening of National Roads</b> <b>– Tertiary Road</b> Road Widening including Drainage, Paving of Shoulder and RROW Acquisition along Agusan – Malaybalay Road, K1271+(-)756 – K1271+(-)041, K1271+199-K1271+984, (S00397MN) <b>Allocation-</b> <b>P 49.50 Million (Total)</b> P 46,341,541.00 (Road Widening) P 3,158,459.00 (ROW Acquisition) <b>Physical Target-</b> 3.00 lane km (Road Widening) 30,090 sq.m.(ROW Acquisition) <b>Unit Cost –</b> P 15,447,180.33/lane km(Road Widening) P 104.97/sq.m. (ROW Acquisition)

**JUSTIFICATION:**

Modification is hereby requested to consider adjustments in station limits of the project due to the increase in its physical target by 1.00 lane km(from 2.00 lane km to 3.00 lane km) without change in its original scope of work. Also, the inclusion/reserved payment for the Right-of-Way acquisition which was not provided in the FY 2017 GAA, thus, the request for modification is necessary.

Attached are the required documents, such as Evaluation Form (2017 version 2.1), Program of Work (POW), Detailed Unit Price Analysis (DUPA), Straight Line Diagram, Location Map, Geotagged Photos, BP202 and Certificate of Availability of Funds(CAF).

In view of the above, the request for Modification of the Project is respectfully recommended for consideration and approval.

**DIMAS S. SOGUILON, CESO II**  
Assistant Secretary for Mindanao Operations

**APPROVED/DISAPPROVED**

**MARK A. VILLAR**  
Secretary

3.5 IMM/LCA/DSS

**RAFAEL A. YABUT**  
Senior Undersecretary  
Officer-In-Charge

Department of Public Works and Highways  
Office of the Secretary

WIN7G01163