



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 26, 2017

MEMORANDUM

FOR: **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 13 March 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of Nueva Vizcaya 2nd District Engineering Office **District Engineer Ronald P. Reyes**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS:165003014600171	As modified	Per GAA/Original	As modified
Aritao – Quirino Rd, Nueva Vizcaya	MFO-1 National Road Network Services: Asset Preservation of National Roads -- Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide -- Tertiary: Construction of Road Slope Protection Structure – Aritao – Quirino Rd	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary: Aritao – Quirino Road	<u>Physical Target</u> <u>1135.18</u> <u>sq.m</u>	<u>Physical Target</u> <u>1,135.18</u> <u>sq.m</u>
	(S00883LZ) K0259+753.5-K0259+788, K0259+811-K0259+845.5, K0278+980-K0279+010, K0285+035-K0285+070, K0285+195-K0285+215, K0286+880-K0286+911.4, K0290+360-K0290+370, K0290+785-K0290+810, K0291+200-K0291+243.8	(S00883LZ) K0257+890-K0257+926, K0258+990-K0259+005.9, K0260+335-K0260+370, K0260+450-K0260+470, K0263+078-K0263+094, K0263+167-K0263+192, K0282+044-K0282+069.2, K0284+803-K0284+825, K0291+840-K0291+851	<u>Unit Cost</u> <u>P9.45T/</u> <u>sq.m</u>	<u>Unit Cost</u> <u>P9.45T/</u> <u>sq.m</u>
	(Construction of Road Slope Protection Structure)	(Construction of Road Slope Protection Structure)	<u>Allocation:</u> <u>P10.722M</u>	<u>Estimated Cost:</u> <u>P10.722M</u>
Justification: Project modification was made to change the station limits since the proposed station limits was included under the calamity project of CY 2016.				

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

ROMEO S. MOMO, CESO I
Undersecretary for Regional Operations in Luzon

APPROVED/DISAPPROVED:

MARK A. VILLAR
Secretary

RAFAEL C. YABUT
Senior Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



WIN7E01174