



April 11, 2017

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 March 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of Cagayan 1st District Engineering Office **District Engineer Ruben S. Saliganan**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014600162	As modified	Per GAA/Original	As modified
Jct Logac – Lasam – Gagabutan Rd, Cagayan	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary: Construction of Road Slope Protection – Jct Logac – Lasam – Gagabutan Rd K0708+750-K0708+766, K0708+860-K0708+924, K0708+865-K0708+965, K0709+655-K0709+722 (Construction of Road Slope Protection Structure)	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary: Construction of Road Slope Protection Structure – Jct Logac – Lasam – Gagabutan Rd K0708+601.10-K0708+710 (L/S), K0708+710-K0708+750 (R/S), K0708+710-K0708+934.60 (L/S), K0708+837-K0708+880 (R/S), K0708+915-K0708+925 (R/S), K0709+655-K0709+748 (B/S) Brgy. Logac, Lal-lo, Cagayan (Construction of Road Slope Protection Structure)	<u>Physical</u> <u>Target</u> 1815.769 <u>sq.m</u>	<u>Physical</u> <u>Target</u> 617.44 <u>sq.m</u>
			<u>Unit Cost</u> P6.82T/ <u>sq.m</u>	<u>Unit Cost</u> P20.06T/ <u>sq.m</u>
			<u>Allocation:</u> P12.385M	<u>Estimated</u> <u>Cost:</u> P12.385M

Justification: Project modification is requested due to the decrease in the physical target. The decrease was due to the increase in the unit cost per square meter of the road slope protection structure (Stone Masonry with Paraphet Wall, Reinforced Concrete Pipe Culvert and Grouted Riprap), updated labor rates, equipment rental rates, and updated construction materials price data. Further, the material source is situated in Baggao, Cagayan which is 58 km from the project site. The updated unit cost is supported by the attached POW and DUPA.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.

EUGENIO R. PIPO, JR.
Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:

ROMEO S. MOMO, CESO I
Undersecretary
Officer-In-Charge

Department of Public Works and Highways
Office of the Secretary



NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral, PhD, CESO I.