



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 11, 2017

MEMORANDUM

FOR : **MARK A. VILLAR**
Secretary
This Department

This refers to the memorandum dated 24 March 2017 of **DPWH Region II Director MELANIO C. BRIOSOS**, endorsing the request of Cagayan 1st District Engineering Office **District Engineer Ruben S. Saliganan**, for the modification of the project stated hereunder:

LOCATION	PROJECT DESCRIPTION		PHYSICAL TARGET / COST	
	Per GAA UACS: 165003014600164	As modified	Per GAA/Original	As modified
Jct Logac – Lasam – Gagabutan Rd, Cagayan	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary: Rehabilitation / Major Repair of Road Slope Protection Structure – Jct Logac – Lasam – Gagabutan Rd	MFO-1 National Road Network Services: Asset Preservation of National Roads – Rehabilitation / Reconstruction of National Roads with Slips, Slope Collapse, and Landslide – Tertiary: Construction of Road Slope Protection Structure – Jct Logac – Lasam – Gagabutan Rd	<u>Physical Target</u> <u>8215 sq.m</u>	<u>Physical Target</u> <u>4,097.80 sq.m</u>
	K0709+950-K0710+550 left side, K0710+620-K0711+900 left side, K0710+150-K0712+300 both sides (Rehabilitation / Major Repair of Road Slope Protection Structure)	K0707+035-K0707+282.30(L/S), K0707+336.40-K0707+350(L/S), K0707+425-K0707+630 (L/S), K0707+943.47-K0708+000 (L/S), K708+238.17-K708+310 (L/S), K0708+460-K0708+562.50 (L/S), K0708+593.30-K0708+601.10 (L/S), K0709+070-K0709+322.80 (L/S), K0709+483.60-K0709+610 (L/S), K0709+950-K0710+406.90 (L/S), K0710+593.90-K0710+717.90 (L/S), K0710+964.90-K0710+984.90 (L/S), K0711+071.90-K0711+112.90 (L/S), K0711+232.90-K0711+267.90 (L/S), K0711+292.90-K0711+332.90 (L/S), K0711+437.90-K0711+527.90 (L/S), K707+000-K707+270 (R/S), K0707+400-K0707+479.30 (R/S), K0707+694.60-K0707+850 (R/S), K0707+870-K0708+009 (R/S), K0708+200-K0708+270 (R/S), K0709+450-K0709+481.20 (R/S), K0709+483.60-K0709+561.83 (R/S), K0710+593.90-K0710+684.90 (R/S), K0710+774.90-K0710+940.90 (R/S), K0711+002.9-K0711+063.40 (R/S), K0711+066.90-K0711+134.50 (R/S), K711+332.90-K711+352.90 (R/S), K0711+437.90-K0711+514.80 (R/S), K0711+554.90-K0711+581.90 (R/S), K0711+586.90-K0711+633.40 (R/S), K0711+681.90-K0711+847.90 (R/S), K0710+437.90-K0710+452.70 (B/S) Brgys. Logac and Bicud, Lal-lo, Cagayan	<u>Unit Cost</u> <u>P6086T/ sq.m</u>	<u>Unit Cost</u> <u>P12.20T/ sq.m</u>
		(Construction of Road Slope Protection Structure)	<u>Allocation:</u> <u>P50M</u>	<u>Estimated Cost:</u> <u>P50M</u>

Justification: Project modification is requested due to the decrease in the physical target of the project.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended to the Secretary.


EUGENIO R. PIÑO, JR.

Assistant Secretary for Luzon Operations

APPROVED/DISAPPROVED:


ROMEO S. MOMO, CESO I

Undersecretary
Officer-In-Charge

NOTE: Copies of the approved project modification requests are forwarded to the Office of the Undersecretary Maria Catalina E. Cabral., PhD, CESO I.

2.4 jdg/ERP/RSM

Department of Public Works and Highways
Office of the Secretary



WIN7E01364